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ESTIMATE RUN 07/07/2004

ESTIMATE SUMMARY 12:39:54
CONTID: C13486 ESTIMATE NO: 0012 FINL SPEC YR:2002
PCN: 13486-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 366.0 DAYS TIME ALLOW: 8/5/200: FIXED COMPLETION DAT
ALMONT - NORTH PERCENT TIME: 100.00 ORIG TIME ALLOW: 7/3/200: FIXED COMPLETION DAT
PROJECT NO: STR 135A-021
ALMONT - NORTH
NAME OF ROAD: 135A
PROJECT COUNTIES: GUNNTISON
CONTRACTOR:
TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 07/07/2004 DATE TIME STARTED 08/05/2002
201 Tunnel Drive DATE LET 05/23/2002 DATE WORK BEGAN
DATE AWARDED 06/03/2002 DATE TIME STOpPED 08/05/2003
DATE CONTRACT EXECUTED 06/17/2002 DATE ACCEPTED 08/05/2003
CANON CITY CO 81212 719/269-1173 DATE NOTICE TO PROCEED 08/05/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,434,913.32 PARTICIPATING $ 2,434,913.34 S 1,517.17
AWARD PROJECT AMT: $  2,398,706.10 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 2,434,913.34 1,517.17
FUNDS AVAILABLE: $ -0.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,434,913.34 1,517.17
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 8,045.36
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,434,913.34 9,562.53
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,434,913.34 9,562.53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 9,562.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00033
0015 202-00090
0020 202-00810
0025 202-01000
0030 202-01130
0035 202-04002
0040 203-00060
0045 203-00710
0050 203-01500
0055 203-01550

C13486
13486-BID

STR 135A-021
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DESCRIPTION

CLEARING AND GRUBBING
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REMOVAL OF GUARDRAIL TYPE 3
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*EMBANKMENT MATERIAL

(COMPLETE IN PLACE)

CLAY PLATING

(COMPLETE IN PLACE)

BLADING

DOZING

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 13486-BID ESTIMATE RUN 07/07/2004
PROJECT: STR 135A-021 ESTIMATE NO: 0012 12:39:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01597 POTHOLING 4.000 4.000
HOUR 0.000 0.00
134.40000 4.000 537.60
0065 206-00000 STRUCTURE EXCAVATION 36.560 36.560
cYy 0.000 0.00
22.38000 36.560 818.21
0070 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 36.560 36.560
cy 0.000 0.00
76.35000 36.560 2,791.36
0075 207-00205 TOPSOIL 6,867.000 6,867.000
cYy 0.000 0.00
7.75000 6,867.000 53,219.25
0080 208-00006 EROSION LOG (SPECIAL) 3,000.000 3,000.000
LF 0.000 0.00
6.05000 3,000.000 18,150.00
0085 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
L S 0.000 0.00
4,049.28000 1.000 4,049.28
0090 209-00000 WATER 127.600 127.600
MGAL 0.000 0.00
114.51000 127.600 14,611.48
0095 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 32,495.000 32,495.000
GAL 0.000 0.00
0.68000 32,495.000 22,096.60
0100 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 0.000 0.000
EACH 0.000 0.00
215.71000 0.000 0.00
0105 210-00810  RESET GROUND SIGN 2.000 2.000
EACH 0.000 0.00
185.45000 2.000 370.90
0110 212-00006 *SEEDING (NATIVE) 7.400 7.400
ACRE 0.000 0.00
133.75000 7.400 989.75
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PCN: 13486-BID ESTIMATE RUN 07/07/2004
PROJECT: STR 135A-021 ESTIMATE NO: 0012 12:39:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 212-00007 *SEEDING (NATIVE) (HYDRAULIC) 6.900 6.900
ACRE 0.000 0.00
614.18000 6.900 4,237.84
0120 213-00004 *MULCHING (WEED FREE STRAW) 17.260 17.260
ACRE 0.000 0.00
577.80000 17.260 9,972.83
0125 213-00061 *MULCH TACKIFIER 2,250.000 2,250.000
1B 0.000 0.00
1.93000 2,250.000 4,342.50
0130 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 20,010.550 19,898.000
TON 112.550 1,517.17
13.48000 20,010.550 269,742.21
0130 MATERIAL ALLOWANCE ABC CLASS 6 0.000
TON 0.000 0.00
4.35000 0.000 0.00
0135 306-01000 *RECONDITIONING 19,680.000 19,680.000
sY 0.000 0.00
2.00000 19,680.000 39,360.00
0140 403-00721 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 84.000 84.000
sy 0.000 0.00
29.70000 84.000 2,494.80
0145 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 15,048.560 15,048.560
TON 0.000 0.00
26.25000 15,048.560 395,024.70
0150 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 597.130 597.130
TON 0.000 0.00
177.45000 597.130 105,960.72
0155 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 392.670 392.670
TON 0.000 0.00
280.35000 392.670 110,085.03
0160 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
1.21000 0.000 0.00
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PCN: 13486-BID ESTIMATE RUN 07/07/2004
PROJECT: STR 135A-021 ESTIMATE NO: 0012 12:39:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 506-00209  RIPRAP (9 INCH) 25.000 25.000
cYy 0.000 0.00
142.99000 25.000 3,574.75
0170 601-01050 *CONCRETE CLASS B (WALL) 3.000 3.000
cy 0.000 0.00
1,403.33000 3.000 4,209.99
0175 603-10180 18 INCH CORRUGATED STEEL PIPE 28.000 28.000
LF 0.000 0.00
46.83000 28.000 1,311.24
0180 603-10240 24 INCH CORRUGATED STEEL PIPE 1,250.000 1,250.000
LF 0.000 0.00
49.94000 1,250.000 62,425.00
0185 603-10300 30 INCH CORRUGATED STEEL PIPE 256.000 256.000
LF 0.000 0.00
51.92000 256.000 13,291.52
0190 603-10360 36 INCH CORRUGATED STEEL PIPE 70.000 70.000
LF 0.000 0.00
80.88000 70.000 5,661.60
0195 603-15036 36 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 42.000 42.000
LF 0.000 0.00
64.18000 42.000 2,695.56
0200 603-30018 18 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
340.23000 0.000 0.00
0205 603-30024 24 INCH STEEL END SECTION 30.000 30.000
EACH 0.000 0.00
371.40000 30.000 11,142.00
0210 603-30030 30 INCH STEEL END SECTION 6.000 6.000
EACH 0.000 0.00
449.10000 6.000 2,694.60
0215 603-30036 36 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00

571.94000 2.000 1,143.88
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PCN: 13486-BID ESTIMATE RUN 07/07/2004
PROJECT: STR 135A-021 ESTIMATE NO: 0012 12:39:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 775.000 775.000
LF 0.000 0.00
10.91000 775.000 8,455.25
0225 606-02005 *END ANCHORAGE (FLARED) 6.000 6.000
EACH 0.000 0.00
1,241.20000 6.000 7,447.20
0230 607-00005 *END POST 35.000 35.000
EACH 0.000 0.00
160.50000 35.000 5,617.50
0235 607-00010 *CORNER AND LINE BRACE POST 36.000 36.000
EACH 0.000 0.00
214.00000 36.000 7,704.00
0240 607-01110 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS (SPECIAL) 7,521.000 7,521.000
LF 0.000 0.00
3.16000 7,521.000 23,766.36
0245 607-60120 *20 FOOT GATE 2.000 2.000
EACH 0.000 0.00
401.25000 2.000 802.50
0250 612-00001 DELINEATOR (TYPE I) 112.000 112.000
EACH 0.000 0.00
17.54000 112.000 1,964.48
0255 612-00003 DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
19.40000 0.000 0.00
0260 614-00011 SIGN PANEL (CLASS I) 71.280 71.280
SF 0.000 0.00
12.85000 71.280 915.95
0265 614-01502 STEEL SIGN POST (2 INCH ROUND) 55.500 55.500
LF 0.000 0.00
13.58000 55.500 753.69
0270 614-01552 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 78.500 78.500
LF 0.000 0.00

26.66000 78.500 2,092.81
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PCN: 13486-BID ESTIMATE RUN 07/07/2004
PROJECT: STR 135A-021 ESTIMATE NO: 0012 12:39:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 625-00000 *CONSTRUCTION SURVEYING 0.590 0.590
LS 0.000 0.00
45,801.35000 0.590 27,022.80
0280 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
206,937.80000 1.000 206,937.80
0285 627-00005 *EPOXY PAVEMENT MARKING 126.000 126.000
GAL 0.000 0.00
107.00000 126.000 13,482.00
0290 629-01001 *SURVEY MONUMENT (TYPE 1) 0.000 0.000
EACH 0.000 0.00
267.50000 0.000 0.00
0295 630-00000 FLAGGING 3,685.500 3,685.500
HOUR 0.000 0.00
19.73000 3,685.500 72,714.91
0300 630-00007 TRAFFIC CONTROL INSPECTION 17.000 17.000
DAY 0.000 0.00
97.78000 17.000 1,662.26
0305 630-00012 TRAFFIC CONTROL MANAGEMENT 115.000 115.000
DAY 0.000 0.00
366.12000 115.000 42,103.80
0310 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 8.000
EACH 0.000 0.00
66.70000 8.000 533.60
0315 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 30.000
EACH 0.000 0.00
87.00000 30.000 2,610.00
0320 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00
115.00000 4.000 460.00
0325 630-80360 DRUM CHANNELIZING DEVICE 75.000 75.000
EACH 0.000 0.00
57.50000 75.000 4,312.50
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PCN: 13486-BID ESTIMATE RUN 07/07/2004
PROJECT: STR 135A-021 ESTIMATE NO: 0012 12:39:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 4.000
EACH 0.000 0.00
69.00000 4.000 276.00
0335 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
80.50000 0.000 0.00
0340 630-80380 TRAFFIC CONE 75.000 75.000
EACH 0.000 0.00
16.10000 75.000 1,207.50
0345 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70023 F/A ON-THE-JOB TRAINEE 50.800 50.800
FA 0.000 0.00
1.00000 50.800 50.80
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT 6,310.250 6,310.250
FA 0.000 0.00
1.00000 6,310.250 6,310.25
0365 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70035 F/A FUEL COST ADJUSTMENT 949.470 949.470
FA 0.000 0.00
1.00000 949.470 949.47
0375 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 203-00100 MUCK EXCAV MCR LINE #2 1,326.000 1,326.000
cy 0.000 0.00

9.80000 1,326.000 12,994.80
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PCN: 13486-BID ESTIMATE RUN 07/07/2004
PROJECT: STR 135A-021 ESTIMATE NO: 0012 12:39:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0400 607-01010 FENCE BW MP (SPEC) CMO #5 - FENCE CHANGE 11,269.000 11,269.000
LF 0.000 0.00
2.95000 11,269.000 33,243.55
0405 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL WORK FOR WINTER 1.000 1.000
SHUTDOWN CO 6
LS 0.000 0.00
1,186.00000 1.000 1,186.00
0415 900-00007 ADDED ITEM (EACH)/ PORTABLE MESSAGE BOARDS CORRECTION 2.000 2.000
FOR REF # 410 CO 9
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0420 210-01130 RES GDRAIL TY 3 CO 11 150.000 150.000
LF 0.000 0.00
10.00000 150.000 1,500.00
0425 612-00002 DELIN (TY II) CO 12 14.000 14.000
EACH 0.000 0.00
19.40000 14.000 271.60
0430 202-00250 REM PAVEMENT MARKING CO 13 768.000 768.000
SF 0.000 0.00
7.00000 768.000 5,376.00
0445 900-00014 ADDED ITEM (LUMP SUM)/ CORRECTION TO RF 0440 FROM CAT 1.000 1.000
400 TO RF 0445 CAT. 200 CO 16
LS 0.000 0.00
520.00000 1.000 520.00
0450 900-00014 ADDED ITEM (LUMP SUM)/ SEED REIMBURSMENT CO # 17 1.000 1.000
LS 0.000 0.00
988.68000 1.000 988.68
0455 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL PAVING WORK CO # 18 1.000 1.000
LS 0.000 0.00
6,139.75000 1.000 6,139.75
CAT 0200 CURRENT AMT 2,408,455.02 $ 1,517.17$ 2,408,455.02
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0380 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,817.10000 1.000 13,817.10
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PROJECT: STR 135A-021 ESTIMATE NO: 0012 12:39:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0385 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,265.20000 1.000 10,265.20
0390 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,376.00000 1.000 2,376.00
0410 630-80355 PORT MESG PANEL CO 8 0.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0435 900-00005 ADDED ITEM (DAY)/ CO 14 LIQUIDATED DAMAGES 0.000 0.000
DAY 0.000 0.00
1,514.00000 0.000 0.00
0440 900-00014 ADDED ITEM (LUMP SUM)/ CO # 15 MCR LI 9 THIS ITEM 0.000 0.000
CORRECTED BY 0445
LS 0.000 0.00
520.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 26,458.30 $ 0.00$ 26,458.30
PROJECT TOTAL CURRENT AMT $ 2,434,913.32 $ 1,517.17 8 2,434,913.32



